

Annual Procurement Plan 2021-22 **Budget: Revenue**

Ministry/Division: Ministry of Social Welfare
Agency: Neuro-Developmental Disability Protection Trust
Procurement Entity & Code: Neuro-Developmental Disability Protection Trust
Organization Name & Code: Neuro-Developmental Disability Protection Trust

Package no	Discription of Procurement Package	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (In Lac Taka)	Time Code for Process			Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
								Planned Dates	Planned Days	Actual Dates							
1		3	4		6	7	8	9	10	11	12	13	14	15	16	17	
SD 1	NDD School Monitoring Firm/Software Firm	1	1	DM/OTM	MD	GOB	11.50	Planned Dates Planned Days Actual Dates	OCT'21	Nov'21	Nov'21	Nov'21	Dec'21	Dec'21			
SD 3	Research/study	1	1	DM	MD	GOB	21.00	Planned Dates Planned Days Actual Dates	Nov'21	Nov'21	Nov'21	Dec'21	Dec'21	Jan'22			
SD 4	Consultant	Num	1	OTM	MD	GOB	12.00	Planned Dates Planned Days Actual Dates	16 OCT'21	31 OCT'21	7 Nov'21	15 Nov'21	22 Nov'21	30 Nov'21	45 Days		
SD 4	Innovation	Num	1	DM	MD	GOB	19.00	Planned Dates Planned Days Actual Dates	16 OCT'21	31 OCT'21	7 Nov'21	15 Nov'21	22 Nov'21	30 Nov'21	45 Days		
SD 5	Printing	Num	1	DM/RFQ	MD	GOB	11.50	Planned Dates Planned Days Actual Dates	16 OCT'21	31 OCT'21	7 Nov'21	15 Nov'21	22 Nov'21	30 Nov'21	45 Days		

AX

(Handwritten mark)

২৭/১০/২১
 ড. মোঃ আলোয়ার উল্লাহ ক্রমিকগঞ্জ
 ব্যবস্থাপনা পরিচালক (মুখ্য শাখা)
 নিউরো-ডেভেলপমেন্টাল ডিসাবিলিটি প্রটেকশন ট্রাস্ট
 কমান্ডিং অফিসার
 ১০/১০/২১
 ড. মোঃ আলোয়ার উল্লাহ ক্রমিকগঞ্জ
 ব্যবস্থাপনা পরিচালক (মুখ্য শাখা)
 নিউরো-ডেভেলপমেন্টাল ডিসাবিলিটি প্রটেকশন ট্রাস্ট
 কমান্ডিং অফিসার